

E100 · EVENT CHECKLISTS

LARGE-SCALE TICKETED

COMMUNITY SERVICE

PROGRAM / SESSION

MEMBER EXPERIENCE

EMERGING 100 OF ATLANTA

PRE-EVENT CHECKLISTS

Four checklists covering every event type E100 runs. Check items off as your team completes them. Progress saves in your browser during the session. Start every event with Monday.com — it's always item one.



LARGE-SCALE TICKETED



COMMUNITY SERVICE



PROGRAM / SESSION



MEMBER EXPERIENCE

CHECKLIST 01

LARGE-SCALE TICKETED EVENT

For Social Fundraisers (Cocktails & Conversations, Park 100, Holiday Soirée, Halloween Social) and the Gala. Highest-stakes, highest-complexity events. Start this checklist 8–10 weeks out.

SOCIAL FUNDRAISING

GALA

COMPLETION

0 / 34

RESET

STEP 1 — MONDAY.COM PROJECT PLAN



BUILD THE MONDAY.COM BOARD FIRST

Everything else flows from here. Create the event board, assign workstream leads, set deadlines before any other item is touched.



Entertainment

Music · DJ · Hosts · Performers



Food & Beverage



Venue & Contract

E100 · EVENT CHECKLISTS

Catering · Bar · Liquor · Sponsor · Staffing

Contract signed · Event confirmed · Load-in



Comms — Internal

Member invite · Save the date · RSVP tracking



Comms — External

12-asset campaign · Email blasts · Social schedule



Sign-Up / Ticketing

Ticket Falcon setup · Pricing tiers · Comp policy



Check-In Process

Member check-in · Guest check-in · List management



Gifts & Takeaways

Sponsor gifts · VIP packages · Partner recognition



Stakeholder Registry

Sponsors · VIPs · Media · Partners confirmed

PLANNING & APPROVAL



Budget discussed and approved

Review event budget with Treasurer or Board Liaison before any spend is committed. Get approval in writing.

Required First

Treasurer / Board Liaison

8-10 Weeks Out



Ticket pricing aligned with Exec Board

GA, VIP, member pricing, table pricing — all tiers confirmed with board before Ticket Falcon goes live.

Required

Treasurer + Board Liaison

8 Weeks Out



Ticket Falcon event created and tested

Event set up on Ticket Falcon with correct pricing tiers, event date, description, and comp ticket allocations. Test purchase completed.

Treasurer

6-7 Weeks Out



Sponsorship alignment with Partnerships

Confirm which sponsors are committed for this event. Get confirmed sponsor list, tier, logo, and what each sponsor is owed in activation.

Partnerships Chair

6-8 Weeks Out



Venue confirmed and contract signed

Park Tavern (Park 100 — free per agreement) · Coca-Cola Roxy (Holiday Soirée) · TBD (C&C) · Delta Flight Museum (Gala — in-kind). Contract reviewed by P&G before signing.

Required

P&G Review · President Signs

8-10 Weeks Out



KPIs and metrics defined

What does success look like? Ticket sales target, sponsorship target, attendance count, social media reach. Set before the event, measure after.

Data Chair

6 Weeks Out

CREATIVE, GRAPHICS & COMMS

E100 · EVENT CHECKLISTS

The theme must be confirmed before briefing Eddison Smith (Penthouse Creative). Nothing moves without the theme.

Required First 7-8 Weeks Out

☐ Eddison Smith briefed — all 12 graphics assets ordered

Save the Date · Theme Reveal · Style Guide · Hosts/DJ · Liquor Sponsor individual · Corporate Sponsor individual · Collective Liquor · Collective Corporate · Countdown graphics · KBYG · Video Board assets (Park 100) · Activation/Entertainment graphics

Assets Chair · Comms 6-7 Weeks Out

☐ Social media campaign aligned with Comms

6-7 week campaign calendar agreed with Comms Chair. Posting schedule confirmed. Asset delivery dates locked. Approval process for each post confirmed.

Comms Chair 6-7 Weeks Out

☐ Captions drafted for all social posts

Caption formula applied to each post: Hook → Story → Gratitude → Mission → Hashtags. Submitted to Comms Chair with each asset.

Event Chair · Comms Chair

☐ External comms strategy confirmed

Partner email, sponsor outreach, and community blast strategy defined. Who gets what communication and when.

Partnerships · Newsletter Chair 6 Weeks Out

EMAIL BLASTS — TIMELINE

SOCIAL FUNDRAISER EMAIL BLAST SCHEDULE

- ☐ 8 Weeks Out
- Save the Date blast — Newsletter list + Social Blast list
- ☐ 6 Weeks Out
- Tickets On Sale blast — Social Blast list priority
- ☐ 4 Weeks Out
- Sponsor feature blast — partners and stakeholders
- ☐ 2 Weeks Out
- Final push blast — urgency, tickets selling fast
- ☐ 3 Days Out
- Know Before You Go (KBYG) — all ticket holders
- ☐ Post-Event
- Recap blast + thank you — all lists within 1 week

ENTERTAINMENT & PRODUCTION

☐ DJs confirmed and contracted (2 DJs per event)

Both DJs confirmed, contracted, technical riders received, load-in time and sound check scheduled.

Entertainment Chair · 6 Weeks Out

E100 · EVENT CHECKLISTS

☐ Hosts confirmed (Park 100 + Holiday Soirée)

2 hosts confirmed, contracted, briefed on run of show. Script or talking points delivered 1 week before event.

[Entertainment Chair](#) [Park 100 + Holiday Only](#)

☐ Liquor sponsor activations confirmed

Tito's · Patrón · Bacardi · Viarae · Mercer & Prince and others — what each sponsor is providing, how their brand is activated at the event, who manages them night-of.

[Sponsorships Chair · Partnerships](#) [4 Weeks Out](#)

☐ Liquor tickets process confirmed

How are liquor tickets distributed? VIP packages, sponsor allocations, ticket holders — process defined before event night.

[Sponsorships Chair](#)

☐ Décor confirmed (Gala + Social)

Gala: Affairs to Remember (catering/décor/florals) · A-Team Events (additional décor). Social: venue-specific décor requirements confirmed with venue contact.

[Event Production Chair](#)

☐ Food confirmed (if applicable)

Catering or food vendor confirmed, menu locked, service style confirmed, dietary accommodations considered.

[If Applicable](#) [Event Production Chair](#)

PHOTOGRAPHY, VIDEO & MEDIA

☐ Photographer confirmed

Donald Gibson (primary) + TooShay Productions (Gala second photographer). Booked, rate confirmed, event brief sent, delivery timeline agreed.

[Event Production Chair](#) [4-6 Weeks Out](#)

☐ Videographer confirmed

Above The Line Media (Darryl) for Gala. Social Fundraiser videographer TBD. Brief sent, deliverable format and timeline agreed.

[Event Production Chair](#) [If Applicable](#)

POST - EVENT

E100 · EVENT CHECKLISTS

Who is responsible for the post-event recap — attendance numbers, revenue, what worked, what didn't? Assign before the event so it happens within 48 hours after.

Event Chair Assign Pre-Event

☐ Volunteer hours submitted to Data within 48hrs

All E100 member volunteer hours at the event submitted to Data Chair within 48 hours of event end.

Data Chair Within 48hrs

☐ Content submitted to Comms within 48hrs of photo delivery

Curated photos, draft caption, tags, context notes — submitted to Comms Chair within 48hrs of receiving photographer content.

Comms Chair Within 48hrs of delivery

☐ Attendee list exported and sent to Newsletter Chair

Full attendee email list exported from Ticket Falcon and sent to Newsletter Chair to add to Newsletter + Social Blast lists.

Newsletter Chair Within 1 Week

☐ Sponsor impact report data collected

Attendance numbers, social media reach, campaign data — collected and sent to Data Chair for sponsor impact reports.

Data Chair · Partnerships Within 1 Week

☐ Warm Gala cross-sell leads flagged to Partnerships

Any Social Fundraiser sponsor who should be pitched a Gala table flagged to Partnerships Chair immediately after event.

Partnerships Chair

CHECKLIST 02

COMMUNITY SERVICE EVENT

Together Tailgate · MLK Day of Service · Toy Drive · Chase Backpack Drive · Hawks Sandwich Packing · National Volunteer Week events. Volunteer-driven, supply-focused, partner-facing.

COMMUNITY SERVICE

OCU (STREET CLEAN-UP)

HEALTH & WELLNESS (COMMUNITY)

E100 · EVENT CHECKLISTS

0 / 27 RESET

■ STEP 1 — MONDAY.COM PROJECT PLAN

**BUILD THE MONDAY.COM BOARD FIRST**

Create the event board, assign workstream leads before anything else is touched.

**Supplies & Procurement**

What's needed · Who orders · Budget · Partner contributions

**Venue & Logistics**

Location · Setup · Parking · Load-in time

**Comms — Internal**

Member mobilization · Sign-up link · RSVP tracking

**Comms — External**

Corporate partner invite · Community org coordination

**Volunteer Coordination**

Sign-up · Check-in · Hour tracking · Day-of roles

**Partner Registry**

Corporate volunteers · Community orgs · New partner flagging

**Check-In Process**

Member sign-in · Corporate volunteer sign-in · Community sign-in

**Stakeholder Registry**

Corporate partners confirmed · Community org contacts

PLANNING & LOGISTICS

**Budget discussed with Treasurer or Board Liaison**

Community service budgets are fluid — built with partner support. Confirm what E100 is responsible for vs. what partners are contributing before ordering anything.

Required First Treasurer / Board Liaison **4-6 Weeks Out****Venue confirmed**

Together Tailgate = BEST Academy (always). MLK Day = City Hall. Toy Drive = confirm annually. Street Clean-Up = confirm location with OCU Chair.

Required **4-6 Weeks Out****Supplies ordered and confirmed**

Together Tailgate: food, turkeys, hygiene kits, clothing, gift cards. Toy Drive: toys collected and sorted. Backpack Drive: backpacks and supplies. Confirm what partners are contributing vs. what E100 purchases.

Required **2-3 Weeks Out**

E100 · EVENT CHECKLISTS firmed through Partnerships

All corporate partner contacts go through Partnerships Chair first — Gas South (Jasmine Vaughn), Chase (Lynette Jackson), Hawks (Alexis Roe). Do not cold-contact without Partnerships intro.

[Partnerships Chair](#) **4–6 Weeks Out**

☐ Community org coordination confirmed

Restoring One's Hope (Kinnis Leonard or Brittney) · Meals on Wheels · Tru Foundation (Toy Drive). Confirm role, timing, and logistics with each org.

[Partner Relations Chair](#) **3–4 Weeks Out**

☐ KPIs defined — what to measure

Volunteer hours · Number of community members served · Items donated or distributed · Number of corporate volunteers. Set targets before the event.

[Data Chair](#) **2 Weeks Out**

VOLUNTEERS & MEMBERS

☐ Internal volunteer sign-up open and tracked

E100 member sign-up link live. Minimum volunteer count confirmed. Who is showing up and in what role — setup, serving, check-in, photography.

[Volunteer Coord. Chair](#) **3 Weeks Out**

☐ External corporate volunteers confirmed

Corporate volunteers signed up, confirmed headcount, briefed on what to wear, what to bring, where to go, what they'll be doing.

[Partner Relations Chair](#) **1–2 Weeks Out**

☐ Day-of volunteer roles assigned

Every volunteer has a specific role before the event starts. No one shows up not knowing what they're doing.

[Volunteer Coord. Chair](#) **1 Week Out**

☐ Check-in process confirmed — members and external

How are volunteers checked in day-of? Sign-in sheet, Monday.com form, or digital? Separate process for E100 members vs. corporate volunteers.

[Volunteer Coord. Chair](#)

GRAPHICS, COMMS & MEDIA

E100 • EVENT CHECKLISTS

Event graphic or flyer created. Social media graphics for pre-event push and post-event recap. Community service events are strong Comms moments — prepare accordingly.

[Comms Chair](#) [2-3 Weeks Out](#)

☐

Social media alignment with Comms

Pre-event post (volunteer ask or partner feature) and post-event recap plan agreed with Comms Chair. Community service content is some of E100's strongest — plan for it.

[Comms Chair](#)

☐

Photographer confirmed

Donald Gibson or available E100 member. Community service photos are the most powerful partner acquisition content — document it well.

[Event Chair](#) [If Available](#)

☐

Food confirmed (if applicable)

Together Tailgate includes food for the community. Confirm catering source, quantity, and distribution process.

[If Applicable](#)

POST - EVENT

☐

Volunteer hours submitted to Data within 48hrs

All E100 member and corporate volunteer hours submitted to Data Chair within 48 hours. This feeds the annual impact report and grant applications.

[Required](#) [Data Chair](#) [Within 48hrs](#)

☐

New corporate partner flagged to Partnerships within 48hrs

Every new company that served alongside E100 flagged to Partnerships Chair — company name, who was there, engagement level. This is the Partner On-Ramp Step 4.

[Required](#) [Partnerships Chair](#) [Within 48hrs](#)

☐

Content submitted to Comms within 48hrs of photo delivery

Curated photos (5-10 best), draft caption, tags, community org name, number of people served. Submitted within 48hrs of Donald Gibson delivering content.

[Comms Chair](#) [Within 48hrs](#)

☐

Post-event recap documented

Attendance, hours, items distributed, partners served alongside, what worked, what needs to improve. Filed in Monday.com for the next Chair to inherit.

[Event Chair](#) [Within 1 Week](#)

☐

Corporate volunteer attendee list sent to Newsletter Chair

E100 · EVENT CHECKLISTS

All corporate volunteer email addresses sent to Newsletter Chair to add to both the Newsletter and Social Blast list

Newsletter Chair, within 1 Week

CHECKLIST 03

PROGRAM / SESSION EVENT

BEST Academy sessions · Rites of Passage · C100 events (Career Fair, RISE, ASO, NSN) · H&W events (Laughing Matters, Financial Health, Physical Fitness, Brotherhood Brunch) · OCU civic events · Partner Appreciation.

- BEST ACADEMY
- COLLEGIATE 100
- HEALTH & WELLNESS
- OCU
- PARTNERSHIPS

COMPLETION

0 / 31

RESET

STEP 1 — MONDAY.COM PROJECT PLAN



BUILD THE MONDAY.COM BOARD FIRST

Assign workstream leads and set key deadlines before anything else moves.

- ☐

Content & Curriculum

Session topic · Facilitator brief · Run of show
- ☐

Facilitator / Speaker

Confirmed · Briefed · Prep call scheduled
- ☐

Venue & Logistics

Room confirmed · Setup · AV · Parking
- ☐

Food & Beverage

Vendor · Order · Budget · Day-of logistics
- ☐

Comms — Internal

Member communication · Sign-up · Reminders
- ☐

Comms — External

Community promotion · Partner communication
- ☐

Sign-Up Method

How do attendees register? Link · Form · Ticket
- ☐

Check-In Process

Attendee sign-in · Member tracking · Survey distribution
- ☐

Stakeholder Registry

Facilitators · Partners · VIP guests confirmed

PLANNING & APPROVAL

- ☐ Budget discussed with Treasurer or Board Liaison

BEST sessions: \$1000 - \$1500 mod budget. H&W Laughing Matters: ~\$10000. All other program events: confirm budget.

E100 · EVENT CHECKLISTS

Required First **Treasurer / Board Liaison**

☐ Sponsorship alignment with Partnerships (if applicable)

BEST sessions have corporate partner facilitators. Career Fair has company participants. H&W may have financial partners. Confirm with Partnerships before contacting any company directly.

Partnerships Chair **If Applicable**

☐ Venue confirmed

BEST sessions: BEST Academy Library (Ray Singer). Career Fair: Delta HQ (Melvia Jones via Partnerships). H&W: The Gathering Spot or TBD. OCU: community venue.

Required **3-4 Weeks Out**

☐ Tickets aligned with Exec Board (if ticketed)

H&W events may be free and open to public. Career Fair is invitation-based. Confirm with Exec Board before any ticketing goes live.

If Ticketed **Board Liaison**

☐ KPIs and metrics defined

What does success look like for this program event? Attendance, survey results, student engagement, resources distributed. Set targets before event, measure after.

Data Chair

☐ Survey aligned with Data (if applicable)

BEST pre/post surveys required for every year. C100 pre/post surveys required. H&W post-event surveys optional. Confirm format and distribution plan with Data Chair.

Data Chair **BEST + C100 Required**

CONTENT & FACILITATION

☐ Facilitator / speaker confirmed and briefed

BEST: corporate partner facilitator confirmed by July 31, prep call offered. H&W: comedian booked (Laughing Matters), clinical facilitator or financial expert confirmed. Career Fair: companies confirmed and briefed.

Required **2-4 Weeks Out**

☐ Session topic fits the annual arc

BEST: session topic aligns with the annual leadership narrative. Content Chair confirms topic before session. Partner topics ladder into the arc — not standalone.

Curriculum Chair **BEST Academy**

☐ Run of show documented

Timing for every segment of the program. Who speaks when, transitions, AV cues. Shared with all relevant parties before the event.

E100 · EVENT CHECKLISTS

[Event Chair](#) [1 Week Out](#)

☐ Resources prepared and printed (if applicable)

H&W events: mental health links, brochures, hotlines, financial org resources, health screening info. Collected and printed or digitally prepared before event.

[H&W Events](#)

☐ Host confirmed (if applicable)

Larger program events (Career Fair, RISE Intensive, Laughing Matters, Partner Appreciation) may require a host to manage the room and transitions.

[If Applicable](#)

LOGISTICS, FOOD & MEDIA

☐ Food confirmed (BEST sessions required)

BEST Academy: food is non-optional. Every session requires food — Gustos (Westside) or Knockout Wingz. Order confirmed by 1st Friday of the month. Budget: \$1,000–\$1,500/session.

[BEST: Required](#) [Operations Chair](#) [By 1st Friday of Month](#)

☐ Photographer confirmed (by 1st Friday for BEST)

Donald Gibson booked for every BEST session. For other program events, confirm if photography is needed. Book by 1st Friday of the month for BEST.

[Operations Chair](#) [By 1st Friday \(BEST\)](#)

☐ Video confirmed (if applicable)

Rites of Passage · Career Fair · RISE Intensive · Partner Appreciation — video is worth capturing. Confirm need and vendor.

[If Applicable](#)

☐ Graphics and flyer created

Program event graphic or flyer for member communication and social media. Simpler than Social Fundraiser campaigns but still needed.

[Comms Chair](#)

☐ Social media alignment with Comms

Pre-event awareness post and post-event recap planned with Comms Chair. BEST sessions and H&W events are strong content moments.

[Comms Chair](#)

☐ Background checks completed (BEST mentors)

E100 · EVENT CHECKLISTS

All E100 member mentors must have cleared background checks before being paired with students. Parliamentary Event

BEST: Required

Parliamentarian

BEST Academy Only

POST - EVENT

☐ Volunteer hours submitted to Data within 48hrs

All E100 member hours at the event submitted to Data Chair within 48 hours.

Required

Data Chair

Within 48hrs

☐ Content submitted to Comms within 48hrs of photo delivery

Curated photos, draft caption, tags, context notes. BEST sessions must include student content with sensitivity review.

Comms Chair

Within 48hrs

☐ Partner thank-you sent (BEST sessions)

Chair sends thank-you email to every corporate partner facilitator within 48hrs of their session. This is non-negotiable for maintaining the relationship.

BEST: Required

Within 48hrs

☐ Survey distributed (if applicable)

BEST post-survey at Rites of Passage. C100 post-survey at end of program year. H&W post-event survey if used. Data Chair manages distribution.

Data Chair

BEST + C100 Required

☐ Post-event recap documented

Attendance, topic, what worked, facilitator feedback. Filed in Monday.com for next Chair to inherit.

Event Chair

Within 1 Week

CHECKLIST 04

MEMBER EXPERIENCE EVENT

New Member Meetup · Annual BBQ · Super Bowl Party · Hawks Basketball Game · GBMs at corporate venues · CR Executive Access events. Internally focused — members are the audience.

EMERGING DEVELOPMENT

CORPORATE ROUNDTABLE

PROCESS & GOVERNANCE (GBMS)

E100 · EVENT CHECKLISTS

0 / 25 RESET

STEP 1 — MONDAY.COM PROJECT PLAN



BUILD THE MONDAY.COM BOARD FIRST

Even for smaller member events — a board keeps things from falling through the cracks.



Entertainment

Music · DJ (if needed) · Special programming



Food & Beverage

Catering · Bar · Budget · Vendor



Venue & Logistics

Location · Capacity · Parking · Setup



Comms — Internal

Member invite · Reminder · RSVP tracking



Sign-Up Method

How members register or confirm attendance



Check-In Process

Member sign-in · Hour tracking



Gifts & Takeaways

Member gifts · New member welcome items



Stakeholder Registry

Corporate host contact (GBMs) · VIP guests

PLANNING & APPROVAL



Budget discussed with Treasurer or Board Liaison

Member experience events vary — New Member Meetup (Tessarae Hotel) is higher cost than a GBM. Confirm budget before booking anything.

Required First Treasurer / Board Liaison



Venue confirmed and logistics locked

GBMs: Corporate Roundtable Chair owns venue (Gas South + Delta locked; remaining to be booked). ED events: Tessarae Hotel (New Member Meetup), Park Tavern (Super Bowl). Confirm capacity, parking, AV, building access.

Required 4–6 Weeks Out (GBMs: 8 Weeks)



Member briefing prepared (Executive Access events)

Before any executive access event — who members are meeting, company background, appropriate topics, professional expectations. Distributed 1 week before event.

CR Chair Executive Access Events 1 Week Out



Active member list confirmed

Active = dues-paying. Who is invited? Confirm active member list with Finance/Treasurer before sending invitations to member-only events.

Finance / Treasurer

E100 · EVENT CHECKLISTS^(e)

Larger ED events or executive access events may benefit from a host to manage flow and transitions.

If Applicable

LOGISTICS & EXPERIENCE



Food confirmed

New Member Meetup, BBQ, Super Bowl Party — food is part of the experience. Catering vendor confirmed, menu locked, quantity appropriate for expected attendance.

If Applicable [ED Chair](#)



DJ confirmed (if applicable)

Super Bowl Party and BBQ may include DJ. Confirm need, book, and brief on format.

If Applicable



Member sign-up method confirmed

How are members confirming attendance? RSVP link, Google Form, text confirmation? Headcount needed for venue and catering planning.

[Event Chair](#) [2-3 Weeks Out](#)



Check-in process confirmed

How are members checked in and logged? GBMs: sign-in sheet or Monday.com form. Member events: attendance tracking for compliance purposes.

[Event Chair](#)



Corporate host flagged to Partnerships after GBM

After every GBM at a corporate venue — flag the host company to Partnerships Chair with contact name and engagement notes. This is the pipeline from venue host to sponsor.

[GBMs: Required](#) [Partnerships Chair](#) [Within 48hrs of GBM](#)

GRAPHICS & COMMS



Graphics confirmed (if applicable)

New Member Meetup, Super Bowl Party, and BBQ may have a flyer or graphic for member communication. Simpler than public events but still needed for internal engagement.

If Applicable [Comms Chair](#)



Member notification sent with all logistics

All members notified with: event date, venue address, parking info, building access instructions, dress code (if applicable), arrival time. GBMs: notify 1 week in advance minimum.

[Required](#) [1 Week Out](#)

E100 · EVENT CHECKLISTS (applicable)

New Member Meetup, Rites of Passage, milestone events worth documenting. Check member photo consent for internal events.

If Applicable



Social media alignment with Comms

Internal events are not always posted publicly — confirm with Comms Chair which events get social media coverage and what privacy considerations apply.

Comms Chair

POST - EVENT



Member hours submitted to Data within 48hrs

GBM attendance and member event participation tracked and submitted to Data Chair for compliance and engagement monitoring.

Data Chair Within 48hrs



Post-event recap documented

Attendance count, what worked, what didn't, member feedback. Filed in Monday.com for the next Chair to inherit.

Event Chair Within 1 Week



New member attendee emails sent to Newsletter Chair

Particularly for New Member Meetup — all new member email addresses added to Newsletter and Social Blast lists.

Newsletter Chair New Member Meetup